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Robbins Island Meeting 
City of Willmar 

 
May 31, 2019 

8:30 a.m. 
 

Meeting Notes 
 

Attendees 

 Rachel, Kelsey, Rob, Jared, James, Marv, Curt - Bolton & Menk, Inc. Conference Room 
 

Task Force Meeting 

 March & May 2019 

 
2019 

 Activities – September 12, 2019 at Robbins Island 

 
Layout 

 Add the trail along the north side of the access road.   

 
Schedule 

 Consensus – Move forward with 2020 construction timeline (August 15-November 15, 2020. The 
2019 timeline would be too tight to complete (Does not provide for any delays due to weather. 
A condensed construction schedule will result in higher construction costs.) 

 If waited until 2020, we wouldn’t need to bond for everything in the Robbins Island project.  
Money will be in the account to pay cash. 

 Rachel/James to provide an update to the Invest in Willmar executive committee – June 5, 2019 

 Playground bathroom – east side future potential – may need to consider location as it relates 
to utilities with the road and parking improvements. 

 There will be two future shelters along road to the turn around. 
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